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Robbins Island Meeting 
City of Willmar 

 
May 31, 2019 

8:30 a.m. 
 

Meeting Notes 
 

Attendees 

 Rachel, Kelsey, Rob, Jared, James, Marv, Curt - Bolton & Menk, Inc. Conference Room 
 

Task Force Meeting 

 March & May 2019 

 
2019 

 Activities – September 12, 2019 at Robbins Island 

 
Layout 

 Add the trail along the north side of the access road.   

 
Schedule 

 Consensus – Move forward with 2020 construction timeline (August 15-November 15, 2020. The 
2019 timeline would be too tight to complete (Does not provide for any delays due to weather. 
A condensed construction schedule will result in higher construction costs.) 

 If waited until 2020, we wouldn’t need to bond for everything in the Robbins Island project.  
Money will be in the account to pay cash. 

 Rachel/James to provide an update to the Invest in Willmar executive committee – June 5, 2019 

 Playground bathroom – east side future potential – may need to consider location as it relates 
to utilities with the road and parking improvements. 

 There will be two future shelters along road to the turn around. 
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